

STONEY TRAIL AGGREGATE RESOURCE

BLV GROUP

Minutes

Community Meeting

Date: March 11, 2009

Location: Stoney Trail Scale House
12411 - 85th Street NW
Calgary, AB

Meeting Time: 10:00 AM

Attendees:

AT
Nino DeLaurentiis

BLV
Travis Coates
Wes Koyzan

Local Residents
Jim Madkey

UPDATE SINCE LAST MEETING

- Design on proposed sound berm completed. Will require 80k m3 of dirt to complete and upwards of \$350k in order to build a berm of sufficient size to have any impact on noise. Due to the costs involved, this idea will be placed on hold.
- Traffic study of pit entrance nearly completed. Reports will be provided to interested parties. The report is 138 pages and can't be placed on the webpage or e-mailed due to its size.
- Natural gas line installed to the SE property line at Stoney Trail. Final segment of the line will be installed in next couple of months.

GENERAL

- Discussion about Stoney Trail Schedule. Plans have changed since the last meeting. At this time, there are three major activities planned for the pit:
 - 1) South Rock Asphalt Plant returning to complete paving requirements on NW ring road
 - 2) Crushing + Asphalt plant for new AT project (Stoney Trail and Deerfoot interchange)
 - 3) BLV crushing

At this time the schedule is as follows:

March	No activity
April	1) Crushing for the upcoming Alberta Transportation job could begin in late April. 2) Asphalt plant may move in to complete work on the NW ring road. This plant will be burning diesel fuel as per its contract from last per.
May	1) Crushing work for AT continues 2) Asphalt plant may complete work on NW ring road
June	1) Crushing work for AT finishes by month end 2) New asphalt plant may move in to start work on the new AT contract. This plant would be burning Natural Gas as per AT's commitment that all new contracts utilize natural gas for burner fuel.
July	1) Stripping project in order to expose more material for mining 2) New asphalt plant continues work

- August
- 1) New asphalt plant continues work
 - 2) BLV crusher begins work

This could change and with the economic climate being what it is, it is hard to speculate much more than six months.

- Discussion about possible concerns arising at the University research park.
- Open House plans are proceeding. A draft newsletter has been completed. This will be finalized over the next month or so. This will be mailed out approximately 1 month prior to the upcoming open house in order to provide adequate notice for anyone who wishes to attend. At this time, a date of June 27 has been suggested for the open house.

YOUNG OFFENDERS CENTER

- Still concerned with dust at facility for employees, offenders, and guests.
- Waiting for results of traffic study. YOC will monitor results from dust monitoring station as they come in.
- Brought up the possible concerns at the University Research Park.
- Not many concerns right now as there is almost zero activity at Stoney Trail right now.
- New safety officer – Kevin Brophy

ACTIONS

- Anyone who wishes to receive a copy of the traffic study as completed by Opus Engineering should e-mail me at travis.coates@lafarge-na.com. Arrangements will be made to provide a hard copy or CD.
- Newsletter to be finalized. BLV to continue planning for a June Open House. Newsletter will be used to advertise the event.

- **NEXT MEETING May 7th at 2 PM**

The meeting was adjourned at approximately 12:15 PM.

Travis Coates recorded the above minutes. It is believed that these minutes accurately represent the proceedings of the meeting. Should there be any errors or omissions, please contact the undersigned.

Sincerely,

Travis Coates | Stoney Trail Site Supervisor
Phone: 403-225-3459
Cell: 403-371-1841
e-mail: travis.coates@lafarge-na.com