

# STONEY TRAIL AGGREGATE RESOURCE

BLV GROUP

## Minutes

### Community Meeting

**Date:** January 21, 2010

**Location:** Stoney Trail Scale House  
12411 - 85<sup>th</sup> Street NW  
Calgary, AB

**Meeting Time:** 4:00 PM

**Attendees:**

*BLV*

Travis Coates  
Wes Koyzan

*AT*

Nino DeLaurentiis  
Alan Dixon

*City of Calgary*

Dale Hodges (Alderman, Ward #1)  
Tony Thomas (Bylaw Services)

*Young Offenders Center (YOC)*

Kevin Brophy

## UPDATE SINCE LAST MEETING

- No asphalt plant in pit.
- No crushers operating in pit since first week of December.
- Limited trucks hauling material offsite.
  
- Stripping project began on January 4<sup>th</sup> and was completed on January 14<sup>th</sup>.
- No other pit activities.

## GENERAL

At this time the schedule is shaping up as follows:

January	Stripping project completed. No crushers. No asphalt plant. Limited trucks hauling material from site.
February	South Rock crusher plant to begin crushing for AT project at beginning of February. BLV crusher plant to begin crushing for BLV in late February. No asphalt plant.
March	South Rock crusher plant crushing. BLV crusher plant crushing. No asphalt plant.
April	South Rock crusher plant crushing. BLV crusher plant crushing. No asphalt plant.
May	South Rock crusher plant crushing. BLV crusher plant crushing.

It is anticipated that a portable asphalt plant will be moving onto the site to pave for the interchange at Stoney Trail and Crowchild. There is no firm arrival date for this plant yet. It should be early summer but could be earlier or could be later. It will be running on natural gas for the entire project.

Discussion related to recent complaints related to night time noise. Stripping project was operating 24 hrs per day and several complaints were received related to this activity. It was agreed that future contracts should be scheduled to run during the daytime is possible. It was also discussed that this is not always possible. The site is permitted for 24 hrs a day operation and this includes all types of activities: crushing plants, truck hauling, asphalt plants, stripping projects, etc... The site is also permitted to operate 7 days per week.

Discussion about asphalt plant that will be moving onto the site this summer. It will be completing the paving at the interchange of Stoney and Crowchild. An exact move in date is not known yet. Once the schedule firms up, the move in date will be communicated to stakeholders. The plant will be running on natural gas for the entire project. Plant orientation and strategically placed stockpiles will also be used to help mitigate noise.

## **YOUNG OFFENDERS CENTER**

- BLV completed final silica report and provided it to the YOC in a meeting held on November 25, 2009. Report showed no adverse impact of dust/silica to workers at YOC. A few action items to be completed as a result of that meeting. Item still ongoing, and dust monitoring at YOC will continue.
- Possible concerns at the University Research Park.
- Dust and debris still a concern.

## **ACTIONS**

- BLV to carefully monitor dust and debris at entrance. Need to mobilize dust control equipment as required as the truck traffic increases. This is occurring.
- BLV to send out e-mail to stakeholders any time there is a major change at the gravel pit.
- David to request guidance from local community and report back to BLV about the most desirable time of day to hold meetings.

- **NEXT MEETING March 24<sup>th</sup> at 2 PM**

The meeting was adjourned at approximately 6:00 PM.

Travis Coates recorded the above minutes. It is believed that these minutes accurately represent the proceedings of the meeting. Should there be any errors or omissions, please contact the undersigned.

Sincerely,

Travis Coates | Stoney Trail Site Supervisor  
Phone: 403-225-3459  
Cell: 403-371-1841  
e-mail: [travis.coates@stoneytrailpit.ca](mailto:travis.coates@stoneytrailpit.ca)